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433-0099 LAT Power Feeds X
A revision to this CCR will be submitted once issues 
with SLAC and Spectrum Astro are resolved.

433-0100 LAT to SC Discrete Commands and Monitors X

433-0112 Update GBM Operating Bus Voltage Range X

GLAST CCB deferred action pending resolution of 
three questions:

1.  What are the grounds for Spectrum's request to 
relax the voltage upper limit from 34V to 37V?
2.  What are Spectrum's plans for verifying the voltage 
limits?  In particular, there was concern over 
Spectrum's response "Our assumption is that this will 
not require us to test the output of the spacecraft at the 
bounds."
3.  What are MSFC's plans for verifying the GBM's 
ability to perform nominally at 37V?

433-0126
Add Micrometeoroid, Debris and Atomic Oxygen 
Environments to the MSS & Update the Trapped 
Proton Environment”

X

This CCR was approved as submitted. However, the 
DCN will not be placed on contract until Spectrum 
Astro has commented on the updated proton plot 
(Figure 3-8, Trapped Proton Environment).

433-0142 MSS SN SSA Ground Selectable Downlink Rates X
The Board agreed to add "2 k" to the Rate for the 
Telemetry, Real Time in Table 2 (Rates and 
Frequencies for TDRSS Link)

433-0143 SPS SN SSA Ground Selectable Downlink Rates X
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